

September 22, 2023

BSE Limited Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai - 400 001 Scrip Code: 543212	National Stock Exchange of India Limited Exchange Plaza, C-1, Block - G, Bandra Kurla Complex, Bandra (East), Mumbai - 400 051 Symbol: BOROLTD
--	--

Sub: Update on capacity addition plan of the Company for borosilicate glass - Disclosure under Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015

Dear Sirs,

Further to our previous intimations regarding setting up of 25 tonnes production capacity for borosilicate glass at Jaipur, Rajasthan, we hereby inform that due to delay in receiving delivery of imported equipments / machinery from Europe required for setting up of the furnace, the project is likely to be commissioned on or before January 31, 2024.

The Management Committee of the Company in its meeting held today, i.e. September 22, 2023 which commenced at 05:30 p.m. and ended at 05:50 p.m. reviewed the status of the aforesaid capacity addition and revised commissioning timelines for the same.

We request you to please take the above on record.

Thanking you.

For **Borosil Limited**

Anshu Agarwal
Company Secretary & Compliance Officer
FCS – 9921